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2.1 ABSTRACT 

November, 1992 marked the thirty-fifth month of full-scale earthmoving activity 
as well as the end of the 3rd Operating Year--PY92. Soil cover placement on the 
North Jackpile dumps continued with dozers & scrapers. Other dozer work was 
slowed down since some of the equipment was sent to Haystack Mountain, NM to 
perform a contract for EPA. Trucks continued with hauling protore pile JP-PS-25 
into the Jackpile pit. Dewatering continued for dust control. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 

CONFIDENTIAL POL-EPA01-001 0986 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I l:l 

:;J: 
<=! 
8 
a.. 

N 1.509,01)0 --1f--------+-------+-

N L505,000 

fcoN ;I ~ENTIAL 

r··---
: 

,-----------. . 
I 
:--N 1,511,000 -----i---------l-----__:,o,M-------+-·------+--------I------:,..---""=4--------+--------l-----_:::'l---l--------+--l 

I 

JP-UA 67 

JP UA-61 

I JP-IJ0-111 

0 0 0 
g <:> 0 

~ <::> 

"" .n ..,. ..,. ..,. 
"' <JJ "' w w 

JP-OP-41 

10%-SOY. Col'lpleted 

S0%-90% CoMpleted 

Gr"ea ter Than 90% CoMpleted 

REVISIO DATE DESCRI~TION 

CONTRACT n 

NP North Poguote Areo-North of Rto Poguate 
'Jest of Rio Moquino 

SP 

Hl.t 

South PoguClte Areo-South of Rio Poguate 

Highwal! 

PS Protor·e Stockpile 

OP Open Pit 

'WS l.'oste Dul'lp - Shale 

wo l.'osto? Dul'lp - Ore Associated 

l.tM l.'aste Dul'lp - Mixed 

'WT l.'oste Dul'lp - Tres HerManos 

CS Contar•ino ted Soil 

SS Surf o.c:e S true ture 

UG Under9round Mine Relo.ted Structure 

SB Soil Borrow Area 

Sl.t Surface IJater 

DN Disturbed But Not ContaMinated 

UA UndtstlJrbed Areo. 

---- Areo. Boundary 

--/Rivers 

Scale• I' = lOOO' 
500' 1000' 

PUEBLO OF LAGUNA 
Jackpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

NORTH PAGUATE AREA 

DESIGN ENG.• DATE• V.O. I 
12-11-92 

DvG. 'PS-1 

POL-EPA01-001 0987 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

I 
I 
I 
I 
I 

r-··-··-··-·· -··-··-··-·· ..--------·-·· -----·-··-·· ..----··-··-·· ...--·-··-··-·· ...-··-··-··-·· ...-··-··--·-·· ..----··-··-·· ....-----·-··-·· ..-··-··-··-·· 

~N !,511,000 ---+---·----J-------f-------1-------j-------f-------j-------j-------f--------j-------t-l 

-.--N 1,510,000 ---..-------..-------r-------1:__-----+------+-------f------+------+------j------f------+------j------t------+J 

/~ )< > "-"-"•-"-"'"'"''-
1--f--N ~5o9.ooo --t-------t-------lr------t--~.L--~:itfQ*2*2~~:~\.~,----~-----~------~-----~-----~-----~~-----~-----~-----~H ~ .,_, 

\ >)< )< :~-

NP-D6 

~f--N 1,508,000 --1--------l------+------f------+-------+---~~-€>f-t------t------+------t------t------+-------j---------t-------ti 

~ 1-- N 1.507,000 

~- N 1.506,000 ·r 
' I 
I 

' --·-··- •• - •• .J 

1)('""""'·"'-AIA/',.,..._."-AilX)< )<)<)<g ~ ~ ~~ bQJN -J:IQ \ 

t~~><i A ... ><. "'~:">><~:x.f~:?<><)<Q.O'd(:::~~~~~v-"":;y·'-A./·"VI"'-'"'-'" >97 ~ ~ ~ ~ )j("X').~~'X"'""'""-7':"") "----='--"("}( '-.....'5<>~-:::.)(:.-:-)( .... -~)(;:,;-r<+~;;"<:"".~~:x~~..,.,C: .""""'-O<:)()~<t>()<:>~ 
~~~~8:x~~@~E~-~I~~QS~~~;r @ x ~ -Y!<x )( )( :,., ~ 0.1 
l!.'<;.)(~lO<:b::.6'::£.~0,.r--_l(__..~ ~ ~ ~~X ~ X )<)< A.I1,AAI:X~"'-")(·~/\.)(~·"-IA./\.)(A0A/0\.AA/"'-·:"""'")("-~J1 

-f-- N 1,505.000 

PROGRESS EXPLANATION 

0 10%-50% COMpleted 

@ 50%-90% Col'lpleted 

® Greater fhon 901. CoMpleted 

g 
0 
0 
I[) 

"' 

LE.GEND 

-··- Areo BoundClry 

......._,/' Rivers 

g 
5 
I[) 

"' 

~ 
-~ 

~~~,~- --~ • '"''' ::: 1000' ... 

"'\\ JACKPILE I L------.!::~~==~J 
: SOUTH PAGUATE ~--~-----j PUEBLO OF LAGUNA 
~ · Jookp;,, P.oj"t .. r SHEET INDEX SHALE COVER OPERATIONS 

PROGRESS MAP 

r-f--N 1,503,000 ---1-------+------l---___:~_~(~L~_,._,../L_+-4-------L------l---------1-----~-------l--r-t--t-------r-"i 
5' g 0 0 0 Cl' v 8 g l----+--l--------+--11=-;:;--=';;::---,;;;:-:;:::::-=.------r=-r.:-::--::----l 

NORTH PAGUATE AREA 

~ 0 g ~ g g ru M 
~ ~- ~ ~ ~ ~ SP-W'0-04 ~ ~ 

fcoNFiiJENTIAL ~ .~ ~ ~ ' 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

r-··----··-·· .---·-··-··-·· ----··-··-·· -··-··-··-·· .---·-··-··-·· ----·--·--·· --·-··-··-·· -··--·-··-·· .--··-··-··-·· -··--·-··-·· -··-··-··-·· 

:-N 1,511,000 ---l--------+-------J..------+------i-------l--------~------J..------+-------i---------i-1 

-~N 1,510,000 

~~~&5-~~ ......... ~~~ ~ !-/< ~'-/'../',/'U'\. 
i--1--N 1.509.000 -~------r------r------1---r"-~~~"i\(~~~m~·~~~~~0~.,;;::~1------r-----l------r------r-----1------r-----1-------~ 

¥>.·'>< ~ y. ~ 
'X )( ~ 

\?Q< 'X )( 

\>\;>< X(INP-D6tA>,AA~A/''"'-'"-AA)(./'II 
~ 
~'J~'-A~/')(''"-y:)(A)(,A~/',AA/'-~~-"-A,/'11 

i--1----N 1,508,000 ----4-------l--------~-------f------+--.=~~=>""'-'~~~.~'$~~~~t~'$~~H-,------J..-------f-------f------+------t-------+-------+-------t--J 

-··-··-

--N 1,505,000 

Xx 
X 

X 

NP-D4 X 
X0x 

X 
X 

XX 

~ p;, 

XX 0 

LE.GEND 

------ Areu Bo~ndory 

___.,... Rivers ~ 
·N-

~ ::ro:~~~ ··1 
0 

Scol" :;.. ~ 1000',.. 

~JACK PILE I L-------~~~==~J 
: SOUTH PAGUATE ~--~-----j PUEBLO OF lAGUNA 
~~... • Jockpile Project 

l_ __ F SHEET INDEX 
TOPSOIL COVER OPERATIONS 

PROGRESS MAP 
NORTH PAGUATE AREA \ , \v~J 

f--1-N 1.503,000 --l------1-------+----~-\(..I.-~~.,___,./L..~-4--\-------L-----L-----1------l------l----t--t-t-------r--1 
2E o o o ~ V 
M ~ ~ ~ ~ ~ 
~ ~ ~ Sl .::; .::; SP-W'0-04 

c 
c 
C> 
ru ... 
"' 

g 
0 .... ... 
"' 

0 0 
0 8 0 
lri ..J5 ... ... 
"' "' 

0 g 
j)RAIIN• DATE• DES IUN ENG; l~:~fi-92 II.D. I ,..; R[VISIOI DATE DESCRIPTION APPROVED ... 

"' HECI<Eilt APPROVED• DWG. I TS-1 CONTRACT M ..Jw '1 '1 "( ~ ['i' I 'i 'i 'i 'i 

POL-EPA01-001 0989 fCONFIDENTIAL 



' I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

r------------ r-··--------- r-··--------- ------------ ------------ r------------ r-·---------- r-··--------- r-··--------- r-···--------- ------------
' 

-N L5lLOOO ----il------+------+------+-------t-----+------+------+-------t------+-------1--1 

-.--N !,5!0,000 --,---------,--------r-----+------J------+------t-----t------t-------+------t-----t------t-------+----~ 

-f--N !,509,000 --J------+------\-----t--...,/\.<:::....__~-T-J------t-\\_""" ___ -t------r-----+------t------t------r-----+-------+------+1 

\~ ~ 

N~~ ~ 
f---1---N 1,508,000 --i------+------l------f-------t------t------'r---tl-t------t------+-------t------t-----t-------t--------t------+-1 

~ ,------ \ ~ ~'-~ \ 
f--- N !.507,000 --1-----·--+--------+-'-~~-+i-"-<:~c---6{ ~ :., "'-<:-f--------\--l--'<1~---·-+------t--------

~0~ I NP-D8 
-t--- N 1,506,000 

i ~N~:::: G~ ~I --- ( 

-··-··- _____ j ~- ~---·. .·. -~ \ 
·.·.·.·.·.·.·.·7.0:~::: ... ·. .·.·. ~ / "' l 
.INP-n2[·····~-·-·.·. · · .· .. ·.·.·.·__._· ..... ·.·. ""9 . '1 "t 

-I--N 1,505,000 £. • . . . . . . ~. . • . • • • . • • _;...;- . . . . • . • . . . />' J I 

g 
0 
0 
I{) 
o.[) 

I 

LEGEND 

---- Areo Boundo.ry 

--/Rivers 

l[J: ..• ~-·"" ...... ·:~-......... 0... . ......... 0 ....... B ( NP-DIO ,I"\- u---_ --..., 
· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · ~------=(.__:::....-+-~- ~~~0~ rq:xL Nl !: 

:~~~:_ ... ,[: ~v. 20?:\J.4 . ~ ... :.: .::::-:-:-::::::-:-:-:. ~~ '"""-' '~ ~ JACKPJL( I I --------o~Sc~ol~e·~!:~o·==IOO=o·=tooo~· j 
~~.-:-:···· ·.·.·-~-~~~.!f:::::::·r-:~:::~ :P.::::::: :::~~.-:n.s!:::::::::-:-:-:-:-::: (:~ ! SOUTH PAGUArq---~---·-j J-. PUEBLO OF LAGUNA 

(~ / ' 
.., -t---N 1.503,000 --1------+-----___jf----~----l,J.-+-~---\---+--------l-------1------1------~--------1----l-li------r~ 

Jackpile Project 

RESEEDING OPERATIONS 
PROGRESS MAP 

NORTH PAGUATE AREA 

n ! ! ! \! S~VQ-04 ! ! !· ~ ! ~ 1-RE-C:-,~~-+:A-:T-TEn+---DE-SCR-IP-TIIlN---+APP-RO-VE-I:D~=:,:"""':-,Do-.:-~A=TE:-, -~=nr=s;::=VE=rD~~ .. --,Ir-\.~:---~f)-._92""Tr-D:-u.·-, -RS--I----4 

rcoNFIDENTIAL POL-EPA01-001 0990 



I 
I N 1,505,000 

I 
N 1.504,000 

I 
I 
I 

NP North Po~uate Area-North of Rio Paguate, 
West of io Moquino 

SP South Paguate Area-South of Rio Paguate 

HW High wall 

I 
PS Proton;: Stockpile 

OP Open Pit 

ws Waste Dump - Shale 

I 
wo Waste Dump - Ore Associated 

WM Waste Dump- Mixed 

WT Waste Dump - T res Hermanos 

I cs Contaminated Soil 

ss Surface Structure 
SP-'v/T-05 

UG Underground Mine Related Structure 

I 
SP-'v/S-06 

~sP-PS-02 SB Soil Borrow Area 

sw Surface Water 

I 
)§ 

N 1.500,000 __ _j__::~f.:!@~~9~~~QQQ~~~~;~~-::-=--c¥~;...---:::::?'L.~--+--==::::::::;;;;;;;;:...~-h~;c:--lf---l--------+-·--_:::~:-----P~~[__-----j---:;;/.---- ~·------ ON Disturbed But Not Contaminated 

I 
I 
I 
I 
I 
I <=! 

> 
<=! 
8 a.. 

g 
0 
M 
(') 
<D 

L.J 

L N 1,497,000 

rcoNFIDENTIAL 

g 
0 
Lri 
(') 

<D 

L.J 

SP-UA-57 
SP-UA-59 

L.J 

w 

PROGRESS EXPLANATION 

@ 10%-50l'. Completed 

g 50%-90% Completed 

® Greoter Than 90% Completed 

_____ _j 

UA Und1sturbed Area 

Area Boundary 

--_,.,Rivers 

Scale: t• = 1000' 
~oo· woo· 

PUEBLO OF LAGUNA 
Jockpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

SOUTH PAGUATE AREA 

DESCRIPTIIJN APPROVED RAI/N' DATE• DESIGN ENG.> REVISION 0A TE DATE• 11.0 I 
12-11-92 

CONTRACT # 
HECKE~ APPROVED• DIIG. 1 PS-2 

POL-EPA01-001 0991 



~ 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

i! "-"'""'""' \_ \ NP-D7 j W ' '\~'- NP-o8)) 
N 1,506,000 t-------r-------t-------1------r---.--+-----+--...J__~-IL-"' "'~ ""'""'~ "~·~ \__~~-----f-1~'"'=7"~~-t+l '~--~-+1-/-+-----.f------+-------1-----1 ! '--N~~~ 7, - \_ 

-------~-- -~---}/---------~~ ~~~~<?NP-09~ /- ..._, "'l 
/r- \_ NP-02 ./ ~ ----..., <".>.9 i'. ~--

N 1,505,000 +-·-----t-------+-------!-----+-1 ~ ,_ J .,-, '-----f---+----+~,..-----+------t-------1-----l 

l~ ~ \ V ~ ~ [):§~ ( NP-010 '\ 

VJ NP-Dl ~~ ~~~,\-
11.. _ __r:;:- NP-04 NP-05 

- "'-- I ~_p=-~ 

N 1.504.000 r----r----1----~--(/~~~~;==t;~~:::1~~~=j~~~s;;1~~~~~~~~~~~V/2::_ __ ...::: --.;;:,~~~~~r::::::::::~--t----t--1 7 ~ ~ \ 1---_ ~~~ )()( )(~ ~ '~ 
~ ' Pogu,t, I ---, - - ~ y I " 

N 1,503,000 +-----+------+---+/~I------========~I\=~---~---~SP~-~D~8+---~~~~)<~0,..¢...~~__/-~~~-4-'-><_l_~_~ ___ )V-'--+I>?------+-----+------+------+--------,~-_j 
"- , '-X>., K')('< X 

YA""'"()0.,·"x/"<.x-"~-"Xc"'-"'--A 
~ SP-V0-041>9 

SP-D2 

!X(h~~~r;t./.;c,;;o~o~o_..~;/~~;c~75";'~xx'S<'~, '~'"'"\(·"'~"'"/''""'/{, J 
/': tv SP-13A .J< x. / 

N 1,502.000 t-----t---~60~~11f'1-----l-----1-)~~~~~~~~~~~~--t_j~~*Lt-----+----+-----+------t------+-----+---i (X> --<' x-<0 X SP- W'0-1 0 ;:>< )<wx 7 '\ 

Apxx .... ~7 SP-D3 ~x ~ ~ ) f' 
.(' ~/ ~~ ~ ~~ ~ / ~ ~ 

./ ~ X SP-13B )( ).?-- :;: SP-D7 ~/ x~~ ~ 
/'X )< )< )< )< ~ )< )< X. v/ ~~ ! ~----+---

N 1,501,000 +------:6{?€~~)$-~-----+-----t~~Me€~~~M.e€~~~/p::._.Y----f--·---:,L-;,L....-+-__':l~~~fl----====t====:::--~;:---l------1-------1----·-+--------+----l 
,;(- X X X' X )<)< /Y r ...<XXX X 

;./x &, ><)< ')< X x --)X< '1 "i 
tx_'X X)f X X')(<XifSP-04 y~ X :X :;\.. ~ 

,.( x X X ><X>< )< 1x X X :X » SH-2 
tHP-Dll")l fl-)< m >0(<>< XX :X . / ~ 
~ ~ ~~ ~ ~ SP-14 ;('- )<)< ~ / (;/(\ SP-PS-02 

VJ<X M~ ~ ~ ~2< 2<29{ ~ 

0 
0 
0 

:' 
"' w 

PROGRESS EXPLANATION 

@ 101.-501. CoMpleted 

@ 501.-901. CoMpleted 

. ~~ " SP-SB-42 ~ 
N 1,499,000 t-------+------t-------j~--~--=--.::-t-------11-\--1 -----l----f-'--+-----+---~~--+------+-1 ...--r-· -- -- --l 

~~~~~TE ~~ \ 0 l 

® Greater Tho.n 90% CoMpleted 

0 
0 
0 

'4 
"' 
I 

0 0 
0 g 0 ..... - tO ... ... 
"' "' 

I I 
LEGEND 

-··- Areo. Boundo.ry 

A 
-N-- Rivers 

~ 
Scale: 1' :: 1000' 

1000' 
'-~ "'-- _/ SP-Dll \ I "' 

V/.,J(/' ~ V : ~oo· 

) 
~~~~~_""'~t-------------1 
· f l. ~ PUEBLO OF LAGUNA 

~ N 1.498,000 1--··-------t------+-----l-------l-------l------l---____:~----jf.-----+----+----+--------l--l~DUTH PAGUAT£: 
y ~ v Jackpile Project 

~ ~--------------------- __ _rSHEET INDEX 

5' N 1,497,000 t-------t--------j-------t-----~------l-------i--·-----1----------l--------+--------

SHALE COVER OPERATIONS 
PROGRESS MAP 

SOUTH PAGUATE AREA 

~ ! ! ~ ~ ~ 1-R-EV-ISI--fD -DA-T£-f---DE-SCR--IP-TI!Jl--f-AP-PR-DV-E-f;DjDR;;:-•A\1:-:::N-, -r.DA=TE,-· ~DEc;:S""Iu=N=[N:;-G.•--.,,-IDAT-E•-..,.-l\1_0_1 __ _, 
Q. M ... .... .... _,. 112-11-92\ 

lcoNF~DE~TIAL : : : : ""POL-EPA01-~~1 ~~2 1 
I"' 'su-• 



I 
I N 1,506,000 

I 
I 

N 1.505,000 

I 
N 1.504,000 

I 
I N 1,503,000 

I 
I N 1,502,000 

I 
I N 1,501,000 

I 
N 1,500,000 

LEGEND 

I --··-- Area Boundary 

---/Rivers 

I 
I Scale: l' = 1000' 

0 500' 1000' 

I 
I 

::i N 1,497,000 t-------t-------1---------f--------+--------+-------l--------l---·------f--------+--------l 
~ g g g g g g g g g g 1-R£-V-I-SID-1--DA_T_[ t----DE--S-CR-IP_TI_IJN __ f-AP_PR_D_V_ED-1::~=-:~RA-:-:V:-:-N,--,;; IIDA~T"'"E•-r.IIDE"'s'"IG07N-,EN""G,-.• ---lc-IDA-TE,...• --,1-•v . .,-n-o----l 
~ ~ ~ ~ ~ ~ g; ';! :;1 '::} ~ I _l_ 112-11-921 
Vl '-D '-D '-D '-D "' "' "' '-D "' "' CONTRACT • HECK[(), I j""PROVED• I I DVG. • 

[CONFIDE.NTIAL w w w w w uJ w w w 

I 
TS-2 

POL-EPA01-001 0993 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

L\ "'~ NP-07 IV! ( h \
1
" NP-o8'-

N 1,506,000 +------+-----J-----J.-----+------r-~ ---+----+-~'-------/--lJ~ ,~~~~~-~/------~rl--\-\--f\f-t~--r-------r-----t-----1 

-------"---~-)~ ~I \__0~-o· ~ __1 ~ 
_L- L NP-02 ,....,.--/ ,-- } ~~~ ~--- / l 

N l,so5,ooo .J---l-----1---+---+t-L~---===---?=~~-...+

1 
k--r"'~ .-----~V-~~-+---+-J-p~:v~f-t-~--.. --"7("----i---t-------.:::::-~--DIO~----t-----t--r----1 

~ ~ ~!'----" ~ NP-04 NP-05 !/~-~,._ D: 
N 1,504,000 1-----+--+---+------=~~~c---~~~~/. :-~:-:-::::~:::-: :~•:-::::~:J;3~~~~'-~=--~-~-1 

~o ~ ~ ~

1
. · · · . . . . ·lsP-Ps-ot ~ •• •• • • • · • J """ 

uat:_ _.- ~ :-: :::::::::~. \: :::::::yv---"' ~.·.·. · .. ·.·.·.·.·.· ~ 
1 ------+----~--r~C+r-~====~~-~--~-~-~-~-~~~··~-·~-·~-~~~--~·(.~~~--~·-L~~·-~-~--~----~----+----~-----r-----+----~--~ N 1.503,000 t-

/ 

SP-D2 ~:~:~:::::;g;:~~jo~~;!:~ 
~ .... '"' . . . .. . ... . .. .. .. . ..... , . :. :. :. :. : J.:.:.: 1\.-::::::::: I) 

/< i.: : {s":-1,3~1 :-:-:-:-:-:-:-:-:-:-:-: · · :- :-. . :-: <-: 1_ 
N 1.5o2,ooo +------+GQ-------r;f . .~+.~.f----+----+-1 J-~: :~: :· :?:_ -~ •• i-.~:~-:~1 s.::P:.:::~,~:.=:.o3:_-l~o·I~.~:.-:-• .-!:-T:-~· C.-:.!-;-:~-:+:--:\:~~:!.-..:.!..,-:~-·r+----t------t----+--------t------t-----r----1 

· ... t:J SP-D3 :/1~~::::::~::-:::~.:::::::·v- ·.~. ~~~ v SP ~ ~ .-. SP-D7L ••••••• •• •••• •• /. ............ --:- -~-/~ .. / /. ........... . 
/-:-:- . . 0'-....................... '. • .. •. /':.:. .. -: ~~ . /. · ~ ·. · • · ·.1 SP 38 • 

N 1.501.000 +---:_.L_ :~. :~. :~. :~~~Yjr~-P-~D~;Br~,/~-H---*.~-~: :~: : ... : :~~: :~.~~~~:~--~~~~v-~· -~--~: :.;-:. :--;-.: :~: :~: :+lt/>S%.~. -~:_---;-:._;-:~-:~-:_._;-:-{:/:~ ::~~~.;=.-~-~: t?.J:~. ~. ~. ;):i: -~:.~::~~ -~:t---====r===~~+-----+-----tg-----gf----g+-, --l 
.-::::::: -: v· . . . . ft ... :.:.:.:........ . :. :. :. :. : -v:::::::::: ~ ... :.:.:.:.:.:. tX ! ~- ~ 
-:-:-::: :- . . . ::::::::::: :- :- -:-: i s~~:4 .(: ::~:·. . ............. :-::::::.:::::::: . . sP-nto I I I . . . . ... -: ?~ . . . . . ................. . . . . . ... ·L? . . . . . . . . . . . . . . . . LEGEND 

N 1,500.000 ~~\_-+~-~ /'-.._/~\J~\:.:Y~~ __/-~· .. _~:. ~\-------== .... :--..~. . . .-----:;::;'. . ~z...q..:....-· .... -~--:----_ .. :.: .------:.:.:. :~.: :. : .~:.:.:. ~-~\.:.: 

0
-~·-j------t-. /-r----t-------t---1 

~ ~~~::~-D5: :::::::::: :::::::: ::::::::::]:P.-~6 ~:::-::::::::::::-.: .. :.) ~/ o g 
~....... • •••••••••• _._ ••••••••••••••••• -~ ~ :ri 

........... :::: ::- :-~/:-:-::. :::::::: .:-::::::-8:.:.:-:::: :.:;.?. >(: ~ l~ 
. . . . . . . . . . • . J . . • . . . . . . . . . . . 

• • • • • • • • • SP-SB-42 L. . . . . . • . . . . . . 
N 1,499,000 t-------+-----t---------11--- _,_ • :-:. 0· .. :-: ( •. ·. ·. · .. ·-: • . :;. ... :- -: .. • :-:-.-: .. • ~-'--~·, ~.'\--+------- NORTH ~-- -- -· --, 

....... :::::::::::::::·::::::::::::::·::::i;~:;;;l:::: :::::::::: PA:~;~\ 0 1 

--··-- Area Boundary 

-/R;ve·rs 

Scole: l' = 1000' 
500' 1000' ••••••••••••• •. • • • • • • • • • • • • • • • • •• ; • • • • •• • • • • • • • • • • • ~V LK.v~c~ L) I 

. •. • ... •. • . ;_ ·~· .... -:-:-:-:-:-:. :-:->:-: :-:-: <:;· :- 1,.-J V~---- ·- - V(f1_ - J-ACKP~~jE :1-----------------i - . . . . . . . . . . . . . . . . . . . . . - . - --

·---l---__::,.~y·-'-:-·-'-:·:-"-·~· 7· '-:·-'-:-·-"-f-!..~· 7· '-;-;. ~--t-------H'~SOUTH PAGUATE : PUEBLO OF LAGUNA N~~~---~~---~----~----+-----t----- ········v ~~i~~~ :l:! ~............... • 

~ K::::: :_S- __ F SHEET INDEX 
~ RESEEDING OPERATIONS 

' 
PROGRESS MAP 

SOUTH PAGUATE AREA 

I 
[CONFIDENTIAL 

<;J N 1,497,000 
~ 0 

0 ... 0 .,.-0 
(") Q_ 

"' Vl 
..J w 

0 0 g g 
0 0 
0 0 0 0 
lri ..0 ,_- a) 
M M ("l ("l 

"' "' "' "' w w w w 

0 

~ 
M 

"' w 

0 
g 
d ... 
"' w 

g 
ru ... 
"' w 

g 
0 
M .,. 
"' w 

DESCRIPTION APPROVEDiORA'JN• jDATE• !DESIGN ENG.o DATE• 'JO I 
12-11-92 REVISIOI DATE 

CONTRACT II D'JG. • RS-2 

POL-EPA01-001 0994 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I l::J 

~ 
~ 
0 
0.. 

NP-\10-01 

...., w 

ICONFIDENTIAL 
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EXPLANATION 
NP North Po~uote Area-North of Rio Paguate 

\lest of io Hoqulno 
SP South Paguate Area-South of Rio Paguate 

HIJ Highwall 

PS Protore Stockpile 

CP Open Pit 

ws waste DuMp - Shate 

we 'vlaste DuMp - Ore Associated 

IJM IJoste DuMp - Mixed 

WT IJoste DuMp - Tres HerManos 

cs ContaMinated Salt 

ss Surface Structure 

UG Underground Mine Related Structure 

SB Salt Borrow Area 

sw Surface \Ia ter 

DN Disturbed But Not ContaMinated 

UA Undisturbed Area 

--·- Area Boundary 

_.._,...-Rivers 

PROGRESS EXPLANATION 
@ 10%-50% Cor~ptetecl 

Q 50%-90% Cor~pletecl 
® Greo ter Thon 90% Cor~pleted 

Scate: I' = 1000' 
500' 1000' 

PUEBLO OF LAGUNA 
Jackpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

NORTHEAST PAGUATE AND JACKPILE AREA 
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Rt:VISID DATE DESCRIPTION 

EX PLANA TIDN 
NP North Poguote Are>o-North of Rio Paguate> 

'Jest of Rio Hoqumo 

SP South Paguate> Are>a-South of Rio Paguate> 

Hl.l Highwall 

PS Protor·e Stockpile 

OP Open Pit 

I.'S 'Waste DuMp - Shale> 

'WO 'Waste DuMp - Ore Associated 

'WM 'Waste DuMp - Mixed 

I.IT 'Waste Dul'lp - Tres He>rl'lanos 

CS Contal'linate>d Soil 

SS Surfoce> Structure> 

UG Underground Mine Relote>d Structure> 

SB Soil Borrow Areo 

S'W Surfoc:e 'Wo ter 

DN Disturl~e>cl But Not Contol'linote>d 

UA UndiStLArbE'd Are>o 

-··- Areo Boundary 

PROGRESS EXPLANATION 
@ 10%-~·0% CoMpleted 

@ 50%-90% CoMpleted 

~ Greater Thon 90% CoMpleted 

NORTH --~--~ 
PAGUA~ i 

~-lJ'-'-..J..')__....,,..... '>;;,·- JACKPILE i 
. c~ _j 
' SOUTH PAGUATE~-- -----

~-· ~SHEET INDEX 

l__j ~ 
-N-

a 
Scole• I' = 1000' 

500' 1000' 

PUEBLO OF LAGUNA 
Jockpile Project 

TOPSOIL COVER OPERATIONS 
PROGRESS MAP 

NORTH JACKPILE AREA 

DVG. I TS-3 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Vegetation in NP-OP-20 after one growing season (looking west). 

.. 

--

FIGURE 2: Dozing JP-W0-12 (looking south towards old Housing Area.) 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 3: Finished soil cover placement on JP-WS-19 (north slope). 

FIGURE 4: Dozers & scrapers placing topsoil on JP-WS-19 (south slope). 
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2.3 CONSTRUCTION PHOTOS cont' d 

-

--

FIGURE 5: Backfill progress on JP-OP-41 (looking east towards Gavilan Mesa). 

I FIGURE 6: Looking south across Jackpile Pit JP-OP-41 and pond from JP-WS-19. 

I 
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CONFIDENTIAL 

2.4 MILESTONES 

• The 3rd Operating Year (PY-92) was 
completed 11/28/92; 

• The 11th Environmental Monitoring and 
Regulatory Compliance Status Report 
was distributed; 

• Approval of the 4th Annual Operating 
Plan was given by the Contracting 
Officer of BIA; 

• The semi-annual aerial color site 
photo was taken November 14, 1992; 

• The semi -annual surface and 
groundwater samples were taken 
during November; 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Finish financial closeouts for 3rd Year 
Work Packages with LCC, Inc. 

2) Submit PY -92 Project Summary to Governor's 
Office; 

3) Update water quality data (pending receipt 
from laboratory); 

4) Prepare Quarterly Financial Summary for BIA; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Approve Post-Reclamation Monitoring Plan; 

3.3 SUBCONTRACT ITEMS 

1) Submit semi-annual aerial color photos; 

2) Submit volume calculations; 

3) Submit water data from November, 1992 
sampling program; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule as necessary; 

2) Request Work Package Closeouts/inspections; 

3) Comparison of ground to aerial surveys; 

4) Survey c~ordina~es for environmental 
momtonng statiOns; 

_.,. 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
December, 1992 Four Week Lookahead 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 2-Dec-92 9:00am Schedule File C:\TL3\DEC92LKK 

Task Name 

2S2J01-dewater JKPL 
2E1J04--HauPS25 
2R1S01/02 reveg 
JP-W0-04 sloping 
2E3J01-soil 
2E2J13-JPW012 
2E2J19-JPW073 
2E~~30-.JPW003 

I, 

Det'ail Task 
• ·- (Started) 

(Slack) 

92 
Nov Dec 

Resources Status 30 7 14 

c 

I -. 

===== Summary Task ~ Milestone ===== (Started) ~~~ Conflict 

93 
Jan 

21 28 4 

===-- (Slack) ..... Resource delay 
Scale: 1 day per character --------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
,I 
I 

4.2 PROJECT SCHEDULE 

Trucks and loaders will continue to haul JP-PS-25 into the Jackpile Pit. This 
work will be done in January, 1993 (weather permitting); full-scale sloping on the 
remaining SE Jackpile waste dumps will resume with the return of the equipment 
from the job at Haystack Mountain, NM; scrapers and dozers will continue the 
topsoil placement on the North Jackpile dumps; dewatering continues for dust 
control; a work shutdown is planned for the week between Christmas and New 
Year's Day. 
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-:'JIIi>:-

5.1 TRACKING SUMMARY 

The Tracking Summary for November, 1992 covers the billings up thru 
November 28, 1992 and marks the end of PY-92. 
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PY90 

PY91 &PY92 

INTERIM 
MOBILIZATION 

.: •', 

MGM:T CA SUMM,a.RY 
1P1 
1P2 

"'P·.:·· . , 

','•, '•,•,• 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

·. · ··.POl MANAGEM.ENT TASK TOTI.I.. 
1C1 ' CONSTRUCTION MANAGEMENTCATOTAL 

, . •• 1 
1 , ,1C2 INTERIM CMC CA TOTAL 

'' · 1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL 

1C CONSTRUCTION MANI.G~ENTTASl<TOTAL 
MANAGEMENT TOTAL 

CONST CA SUMRY . 

2l1 LCC COSTS CA TOTAL 

2l2 LCC START -UP COSTS CA TOTAL 

2L · . 1..00 AOMINISTRATtON: TASK TOTAL 
2M1 MOBILIZATION CA TOTAL 

2M2 LAND SURVEY CA TOTAL 

2M3 LCC TRAINING CA TOTAL 

2M : · MOBILIZA)'lON TASK TOTAL 

2E1 BACKFILLING CA TOTAL 

2E2 DUMP SLOPING CA TOTAL 

2E3 COVER PLACEMENT CA TOTAL 

2E4 CONTAMINATED SOIL CA TOTAL 

2E5 HIGHWALL CA TOTAL 

2E6 EROSION CONTROLCATOTAL 
2E ,:. · ~THWORK 1'ASK tOTAL 

2Sl UG ENTRIES ABANDON CA TOTAL 

2S2· PIT WATER CA TOTAL 

253 SS DEMOLITION CA TOTAL 

2S4 SS DECON CA TOTAL 

2S5 PERMANENT STRUCTURESCA TOTAL 
2$. STRUCTURESTASKTOTAL 

2R1 SEEDING CA SUBTOTAL 

2R2 IRRIGATION CA SUBTOTAL 
2R. •. REVEGEIATfO!t TASK TOTAL 
2T&2CS . TERRACING/SPECIAL CASES 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST 
. · esrJMAie • 

$498,170.00 
$1,042,n3.76 

: $1..~.943.76 
$1,027,681.10 

$200,018.90 
$2,800,000.00 

. $4,027,700.00 
$5,568,643.76 

$810,3'00.00 
$718,100.00 

. $1,628,400.00 
$444,617.00 
$650,315.00 
$3'61 ,628.00 

. $1,456,660.00 

$14,956,753.57 
$8,815,916.96 

$6,761,405.13 

$432,039.00 

$293,745.00 

$219,919.00 

$31,259,859.~ 

$88,793.00 

$598,394.00 
$175,829.00 

$0.00 

$193,181.00 

$1 ,056,197.00 
$836,732.00 

$0.00 
... $8$6,1$2.00 
. : . $900,905.00 

NOV.,1992 

··· . . . %OF ·. REF'ORTEO ·.ESTIMATED ·• 
. . : • ~TD . ·. ; PT~ ACTU~~ PTO ACTUAL. . .REMAININ~ . ESTIMATE . . .· % . . .. . . VARIAN.CE. . 

·.6.6-tu.i.L cosr EQVJPCA~orr ·. CASH PLOW.. Cost ~SIIMA'rS $P~Nf:· COMPllttE AT.COMf'LETION 

$350,572.n $0.00 $350,572.n $122,347.45 70% 93% $122,345.31 
$1,042,na.76 $0.00 $1,042,n3.76 $0.00 100% 100% $0.00 
·$1,~QM4M3 

.. 
$0,00 . $1.393'.~6.53 $122.347.45 90% . 981\t $12?.34$.{11 

$832,002.99 $0.00 $832,002.99 $195,678.11 81% 89% $87,579.10 
$205,116.43 $0.00 $205,116.43 $0.00 103% 103% $0.00 
$409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 14% ($109,000.00) 

$1,446,119.42 $0,00 $1,444,119.42 $2,686.6711.11 36% ·36°A> ($21,42MO) 
$2,839,465.95 $0.00 $2,839,465.95 $2,709,025.56 51_% 52% $100,924.41 

$805,256.32 $0.00 $805,256.32 $5,744.08 99% 100% $0.00 
$813,722.20 $0.00 $613,722.20 $74,6n.8o 85~ 88~ $20,374.00 

:$1.4111,978.52 . $0.00 $1,418,9711.52 $80,421.8t . 9~1jt 100qt . . ,$20,.S74.i>O. 
$440,076.57 $50.52 $440,026.05 $0.00 99~ 99~ $0.00 
$378,737.12 $8,263.52 $370,473.60 $285,370.59 58~ 94~ $256,143.10 
$297,709.75 $3,635.60 $294,074.15 ($17 ,613.20) 82~ 78~ ($17,613.20) 

$1, 116,52~.44 $11,949.64 $1,104,573.80 : $267,751.:39 . '17% 91~ .. . $2~~529.00 

$8,959,045.10 $1,761,482.05 $7,197,563.05 $6,044,500.47 60% 55% $1,865,573.76 

$4,210,200.21 $796,913.26 $3,413,286.95 $4,605,716.75 48% 50% $1,985,053.57 
$5,008,798.64 $1,002,818.19 $4,005,980.45 $1,752,006.49 74% 67% $788,378.32 

$428,472.50 $79,717.70 $348,754.80 $3,566.50 99% 68% ($78, 114.60) 

$59,327.23 $190.14 $59,137.09 $234,417.n 20% 66% $204,616.91 

$0.00 $0.00 $0.00 $219,919.00 0% 0% $0.00 

$18,665,843.68 $3,641; 121.34 $15,024,722,34. $12,640,9()3.98 i!O% .· 57% $4,765,5!)7 JJ1 
$14,753.31 $359.73 $14,393.58 $74,039.69 17% 41% $53,274.54 

$427,253.67 $98,258.22 $328,995.45 $171,140.33 71% 84% $208,921.47 

$162,585.16 $8,507.65 $156,on.s1 $13,243.84 92% 81% ($15,734.60) 
$0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

$187,627.46 $3,384.34 $184,243.12 $5,553.54 97% 73% ($00,208.70) 
$792,219.00 $108,509.94 $683,709.66 . $263,9n.4o 750.-t 79% $186.25~,70 

$443,322.95 $1,067.32 $442,255.63 $393,409.05 53% 74% $241 ,864.04 
$0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

. $443,32~.95 . . • $1;061.~ . $442,265.6$ ~3.40tl;05 . ~% _,•,' 0% -, ·.- $241,864.04 
. $601,945.19 . $120,050.36 $481,894.83 $253,794.35 ., .. 70%. . 3209.~"1.36 
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DETAIL FOR PTD 

NOV.,1992 

l:::i:·:;.J .. '. · · ,.::.,' · ··, =· .... ,.;· J"\ · ::):.:., .. ,·•i= ,,,. ·. :.: ,::::" ' . ,.,,: · .·· · · :: •. :-.' ..• :=· :· ; ,.:?:::· .. · .•. : •. , .... ,·' ;,:~6;.1\L'~st ,: ,,.:-r: .· .• proi'/'<;,,.-... ::::. .. ~c:rCi.L =·· < ,'.·,. :;Aaru,;,.L:,.:..•, ,: •• REMMNI~G -,: e:Ji~:,.E ~e~Fl~~~ :.:· ·.~~~w::.,=!{' 
was 10 NO~ . : ': '.':::::. r:: ·. WORK PACKAGE DESCRiPTION . . : :; ··i:,;,. ';. •' . : . : :.ESTIMATE .. :. Ab~AL:.¢osr . Eciuu:~cREOfr CASH FLOW : coSi ESTINIATE .. : ~PENT .• CoMPLETE ~T boMP~:tmoN. 

2 ·CONSTRUCTION TOTAL $37,038,653.66 $23,038,833.38 $3,882,698.60 $19,156,134.78 $13,900,264.05 62% 611H $5,662,209.97 

. \.' , JACKPILEPROJECTSUMMARY'.;. ;-. .. 
MANAGEMENT TOTAL $5,568,643.76 $2,839,465.95 N/A $2,839,465.95 $2,709,025.56 511H 62% $100,924.41 

2 CONSTRUCTION TOTAL $37,038,653.66 $23,038,833.38 $3,882,698.60 $19,156,134.78 $13,900,264.05 62~ 61% $5,662,209.97 

,, I' 
'I' ''I I' 

I J 1•,/l J~ ~~~ :' /II I ''' 

} ' I I ' 
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JACKPILE 

PY92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 
MOBILIZATION 

WBSIONO, 
MGMT CA SUMMARY 

1P1 
1P2 

1P ., 

1C1 
,,1C2 

,.,, .. t.,,. <tea· 
1C .,• f 1 

'. 

1 

CONSTCA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 

2E6 

2E 

2S1 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POl. MANAGEMENT TASK TOTAl. 
, CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
QO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL. 

MANAGEMENT TOTAL 

L.CC COSTS CA TOTAL 
LCC START-UPCOSTSCATOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
L.CC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CATOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 
2S2 . PIT WATER CA TOTAL 

2S3 ' SS DEMOLITION CA TOTAL 

2S4 SS DECON CA TOTAL 

2S5 PERMANENT STRUCTURES CA TOTAL 

2S STRUCTURESTASKTOTAL 
2R1 SEEDING CA SUBTOTAL 

2R2 IRRIGATION CA SUBTOTAL 

2R REVEGETATION TASK TOTAL 
2T/S TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $130,009.83 
$0.00 $1 ,042,765.06 $8.70 

$85,607.08 st.tn,720.92 $130,018.5$ 
$444,897.02 $302,825.07 $84,280.90 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $409,000.00 
$650,013.45 ~,825.07 $493,280,90 
$735,620.53 $1,480,545.99 $623,299.43 

$811,000.40 $0.00 ($5,744.08) 
$382,790.20 $119,306.00 $111,626.00 

$1,193,790.60 $119,306.()() $105,881.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $117,163.78 
$135,461.50 $54,635.05 $107,613.20 
$691,697.50 $200,048.96 $224,na.98 

$3,104,841.60 $1,757,541.35 $4,096,662.15 

$1,436,751.40 $1,811,803.92 $961 ,644.89 

$194.07 $3,432,344.30 $1,576,260.27 

$117,322.06 $240,979.58 $70,170.06 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $6,704,738.17 

$12,300.80 $328.36 $2,124.15 
$388,455.50 $19,906.77 $18,891.40 

$137,009.53 $22,829.59 $2,746.04 

$0.00 $0.00 $0.00 
$72,316.96 $66,171.21 $49,139.29 

$610,082..79 $109,235.93 $72,900.88 
$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $0.00 
$31,304.00 $259,710.70 $152,308.25 

$0.00 $0.00 $601,945.19 

- - - - - - - -

NOV., 1992 
TOTALPTD 

ACTUAL COST TOTAL COST 
pY90.91 &92 ESTIMATE 

$350,572.77 $904,998.00 
$1,042,773.76 $1,006,614.00 
$1.393.~.53 $1,911,812.00 

$832,002.99 $1,205,821.10 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1.448,119.~ $3,905,840.0() 
$2,839,465.95 $5,817,452.00 

$805,256.32 $810,300.00 
$613,722.20 $886,100.00 

$1 ,418,978.52 $1,696,400.00 
$440,076.57 $461 ,363.00 
$378,737.12 $551,873.00 
$297,709.75 $486,228.00 

$1 '116,523.44 $1,499,464.00 
$8,959,045.10 $13,718,836.00 
$4,210,200.21 $7,564,988.00 
$5,008,798.64 $11,745,735.00 

$428,472.50 $323,637.00 
$59,327.23 $396,732.00 

$0.00 $0.00 
$18,665,843.68 $33,749,928.00 

$14,753.31 $128,147.00 
$427,253.67 $416,990.00 
$162,585.16 $175,829.00 

$0.00 $0.00 
$187,627.46 $278,783.00 
$792,219.60 $999,749.00 
$443,322.95 $1,738,609.00 

$0.00 $0.00 
$443,3~.95 $1 '738,609.00 
$601 ,945.19 $900,905.00 

POL-EPA01-0011 008 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,551.39 $23,038,833.38 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 $2,839,465.95 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,551.39 $23,038,833.38 $46,204,210.00 

GRAND TOTAL $7,979,925.8~ $9.412,522.69 $8.485,850.82 $25,878,299.33 $52,021,662.00 

,, I'' 
,. "I t,· 

I I I•' ,. II, .. ~ 1' 1{
1

' • ' ' 

•' I 
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PY92 

PY90&91 
INTERIM 
MOBILIZATION 

1P1 

- -- - -- .. - --
' .. ·. 

JACKPILE·· 
PROJECT TO DATE:.· SUMMARY 2 

(ACTUALS INCLUDED IN PY92) 

POLMANAGEMENTCATOTAL $130,009.83 $0.00 $130,009.83 
1P2 POL OTHER PAOGRAMSCA TOTAL $8.70 . $0.00 ·. '$8.70 

1C1 CONSTRUCTION MANAGEMENTCATOTAL $84,280.90 · ·$0.00 $84,280.90 
· 1C2 INTERIM CMCCATOTAL $0.00 $0.00 ·;·.·$0.00 

1C3 CO-oP AGREEMENT CONTINGECY CA TOTAL $409,000.00 . · $0.00 $409,000.00 

, 1' MANAGEMENT TOTAL $623,299.43 $0.00 $623,299.43 

CONSTCASUMRY 
2L1 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
2L2 LCC START -UP COSTS CA TOTAL $111,626.00 $0.00 $111,626.00 

2l:· ::._-·.·· ... ·.: _. .. ····: ·• -' :,:-::;:.•:·,.•'·: ·· ;.:.LCCAOMINISTRAllONTASI(TOTAL·· :· ... · .. $105.~1J)2· ·' ·•> ;_: </' .... :::'$().00:.: ; •. --:.:•·_-.;:;i$t05.~1.M. 
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
2M2 LAND SURVEYCATOTAL $117,163.78 $2,608.61 $114,555.17 
2M3 LCC TRAINING CA TOTAL $107,613.20 $0.00 $107,613.20 

2M· . ·· .. •-: ·•,,:,:·•·::•·:: .: . ··::·,:: · ·.- '·MOBIUZATIO,.,TASKTOTAL .: .,:•·:::/~.1'78~9$· ··:.•::·· ... •: ... ·;:::~.$>$.61 .. :: $222,168;37· 
2E1 BACKFILLING CATOTAL $4,096,662.16 $838,361.46 $3,258,300.69 
2E2 DUMP SLOPING CA TOTAL $961,644.89 $168,692.26 $802,952.63 
2E3 COVER PLACEMENTCATOTAl $1,676,260.27 $247,213.43 $1,329,046.84 
2E4 CONTAMINATEDSOILCATOTAL $70,170.86 , $14,791.38 $55,379.48 
2E5 '·>HIGHWALLCATOTAL $0.00 l ·< $0.00 ':'.:$0.00 
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 ·: · $0.00 

~J;;:::::::: .. :.:}'::.\'\':.•.•d:\:':t: ::::::::<f.:,.::-,:.::•··l·:· ·;::-.· .·.·:•<:•::. '·~WOR~T~K.TOt~~t.:·. ,.\::,:S<I~.~;t't.:: ·;:(:$~~;()!$$~: :·::::t):'·$$A¥.~m,~:. 
2S1 UG ENTRIES ABANDON CATOTAL · $2,124.16 · $289.91 $1,834.24 
282 . ,;·,PITWATERCATOTAL • $18,891.40 : ... $1,061.92 . $17,829.48 ·: · 

.. ; '2S3 'ss DEMOLITION CATOTAL " . $2,746.04 .. ;, ·: ~~·~·$60.10 . $2,685.34 I i . 
·<' 284 ·· ~"~~~'SSDECONCAII'OTAL·I· · ·· .: ·· ': $0.00, i' :.. 8 .. );c'.$0.00 ,, :~~~4~1$0.oo·l~< 
. 285 PERMANENTSTRUCTURESCATOTAL $49,139.29 •· $1,009.93 $48,129.36 ' . 

2S·:··· .. -:::•· .. ,·.·...-.,.:•·:-:;·:·.·: ... > .. -... :,-, .. , .. . ·· :·•:·:··. ··.)::STBUCTURESTASI(TOTAl :·•··:::- ... .$72.~.88.· .•:•:•,_.::: .. :·::42.422.~: .:.: ·-'. ,'.· ... tro;4Z8,42. 
2R1 SEEDINGCASUBTOTAL $152,308.25 $941.44 $151,366.81 
2R2 IRRIGATION'CASUBTOTAL $0.00 $0.00 $0.00 

2R · .... ·.·: ·: · ·.'•:·::.:<:: ··•t:J .. :.::· ,. :'· · ·: .:- .. -.:::> .. :REVEGET~TIO.N.JASK.TOTAL:'. .. .(';· :$152;308..:21$· :::~d{.~:·~•:i$94-1A4 ···•:: ·· ·'.$151.,$66.tl;:' ' 
2r12s ;:~··::.:.:··:;: ... :_·>···.···,::••:JERRACIN.GJSPEqtALPASt;;s. ;:::r.-.:.~1.~.1&: Fr·:k$1~o.osoi31J::: _,,..,:,:; :·~\$1.2.9.0$);36.·: ;,: : 

2 :,·CONSTRUCTIONTOTAL $7,862,551.39 ;''$1,385,081.40 $6,115,625.62 ~;:. Y•. ~" 

CONFIDENTIAL 

--- -
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DETAIL FOR PY92 

NOV.,1992 

' 1 MANAGEMENT TOTAL $623,299.43 N/A $623,299.43 
2 CONSTRUCTION TOTAL $7,862,551.39 $1,385,081.40 $6,4n,469.99 
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NOV, 1992 

%Of: REPORTED ESTIMATED 

TOTAL COST PTO ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770ft: 100°fi: $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 700ft: 1QQOfi: $59,183.14 

1 P1 L01 B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 670ft: 1000Ai $63,162.17 

1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 QOAJ QOAJ $0.00 

1 P1 L01D $0.00 $0.00 $0.00 $0.00 $0.00 00ft: OOAi $0.00 

1P1 I POL MANAGEMENT CA TOTAL l $498,170.00 II $350,572.77 l $o.oo 1 $350,572.77 11 $122,347.45] 700~ $122,345.31 I 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 100% $0.00 

1 P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 100% 100°Al $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100% $0.00 

1P21, ENGINEERING CA TOTAL I $1,042,773.76 II $1,042,773.76 I $o.oo 1 $1,042,773.76 II $o.oo I 100"1 $o.oo I 

I1P POLMANAGEMENTTASKTOTAL I $1,540,943.7611 $1,393,346.531 so.oo 1 $1,393.346.53 II $122.347.45 1 oo%) $122,345.31 I 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581 ,416.36 $0.00 $581 ,416.36 $57,465.64 91% 100°Al $0.00 

1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 50AJ 1000AJ $38,346.82 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 250AJ 100°Al $49,232.28 

1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77% 1000AJ $0.00 

1C1 I CONSTRUCTION MANAGEMENT CA TOTAL I $1,027,681.10 II $832,002.99 I so.oo 1 $832,oo2.99 II $195,678.11 1 81%j $87,579.10 1 

INTEAIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100% 1000Ji: $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100~,U 1000Ji: $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I $o.oo 1 $205,116.4311 $o.oo I $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0% OOAJ so.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 00.-iJ $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($1 09,000.00) 1000A: 1 000.-iJ ($109,000.00) 

1C3 Q-.Op AGREEMENl" CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15°A: 14°A: ($1o9,ooo.oo> 1 

JCONSTRUCTIONMANAGEMENTTASKTOTAL I $4,027,700.00 II $1,446,119.42) so.oo 1 $1,446,119.4211 $2,586,678.11 1 36%j ($21 ,42o.9o) I 

CONFIDENTIAL POL-EPA01-0011 013 
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%OF REPORTED EStiMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MANAGEMENT TOTAL I $5,568,643.76 II $2,839,465.95 I so.oo 1 $2,839,465.95 11 $2,7o9,o25.ssl s1oo,924.41 1 

LCCADMIN 
2L 1L01 COMPLETE 1990 (LCC G&A) I S81o,3oo.oo 11 $811,000.40 1 so.oo 1 $811 .ooo.4o II $0.oo 1 100°A>j 100°A>j so.oo 1 
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS I so.oo 11 ($5,744.08) 1 so.oo 1 ($5,744.08JII $5,744.08 1 oo~ OOA>j N/Aj 

2u I LCC COSTS CA TOTAL I $810,300.00 II $805,256.32 I so.oo 1 $805,256.32 II $5,744.08 1 $0.oo 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 750h 100% $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 810h 100% $0.00 

2L2L028 LCC INSURANCE-PY92 $132,000.00 $111,626.00 $0.00 $111 ,626.00 $20,374.00 8MiJ 100% $20,374.00 

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 1000Jil 100% $0.00 

' 2L2I LCCSTART-UPCOSTSCATOTAL l $718,100.00 II $613,722.20 I $0.oo 1 $613,722.20 I I $74.677.80 1 95ofilj 88ofil\ s2o,314.oo 1 

·I LCC ADMINISTRATION TASK TOTAL l $1,528,400.00 II $1,418,978.52 I so.oo 1 s1 ,418,978.52 II $80,421.88 1 $20,374.oo 1 

I' I ' 1 1 11 1' 1 I,' 11 '' ,, 
MOBILIZATION',~ 

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97°fil 1000Jt $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1090,1) 1000.-t $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 1170h 1 000Jt $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 ggo,i) 1000Jt $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51°Jil 1000Jt $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $50.52 1 $440.o26.o5 II so.oo 1 so.oo I 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550,04 $129,155.67 $0.00 1120,t 1000Jil $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 100DAJ $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.78 $2,608.61 $114,555.17 $149,001.22 440~ 810fi: $124,738.86 

LAND SURVEY CA TOTAL I $650,315.00 II $378,737.12 I $8.263.52 1 $370,473.60 II $285,370.59 1 58%1 $256,143.10 1 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 00,1) $0.00 

2M3L02, 02A 
., . OPERATOR TRAINING-PY90 & PY91 $271 ,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70% 1000!\J $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $107,613.20 $0.00 $107,613.20 ($17,613.20) 120% 1000Jil ($17,613.20) 

2M3 I LCC TRAINING CA TOTAL I $361 .628.oo 11 $297.709.75 1 $3,635.60 1 $294,074.1511 ($17.613.20) 1 82ofilj 78ofilj ($17,613.20) 1 

j2M MOBILIZATION TASK TOTAL I s1.4se,sao.oo II s1,ns.s23.44 1 $11,949.64 1 s1. 1 o4,573.8o II $267,757.39 j 77%j 91 ofil\ $238,529.90 1 

BACKFILLING 
2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 

CONFIDENTIAL POL-EPA01-0011 014 
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WBSIDNO. WORK PACKAGE DESCRIPTION 
2E1N02 HAUL TO NP PIT: NP-PS-17 

2E1N03 COMPLETED 1990 (NP-PS-18) 

2E1N04 COMPLETED 1990 (NP-PS-14) 

2E1N05 COMPLETED 1990 (NP-P5-15) 

2E1N06 COMPLETED 1990 (NP-PS-16) 

2E1N07 COMPLETE 1990 (SP-PS-01) 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # 
2E1N10 HAUL TO NP PIT: NP-WT-10 

2E1N11 COMPLETE 1990 (NP-PS-13) 

2E1N12 COMPLETE 1990 (NP-WS-19) 

NPBACKFILLING SUBTOTAL 

2E1S01 CONSTRUCT SP HAUL ROADS 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 

2E1S03 SP-PS-02 ADDITIONAL VOLUME 

SPBACKFILLING SUBTOTAL 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS 

2E1J02 ' HAUL JP-PS-23 TO JP-OP-41 

2E1J03 : ,I I . '., HAUL JP-PS-24 TO JP-OP-41 
2E1J04 I HAUL JP-P5-25 TO JP-OP-41 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 

2E1J06 HAUL JP-W0-1 0 TO JP-OP-41 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 

2E1J09 HAULJP-W0-12 TO JP-OP-41 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 

2E1J15 JACKPILE HAUL ROADs-FORCE ACCOUNT 

JPBACKFILLING SUBTOTAL 

- -
TOTAL COST 

ESTIMATE 
$1,838,682.00 

$1,313,140.00 

$413,123.00 

$408,830.00 

$257,759.00 

$1,616,723.00 

$0.00 

$0.00 
$102,067.00 

$149,157.00 

$148,393.00 

$6,308,226.00 
$87,899.00 

$120,303.99 

$46,888.00 

$208,202.99 

$108,772.00 

$223,098.00 
$590,558.00 

$2,094,608.00 

$518,425.00 
$86,149.00 

$268,515.00 

$485,748.00 

$3,041,178.00 

$186,636.00 

$0.00 
$112,682.00 

$634,274.00 

$77,571.00 

$12,110.58 

$8,440,324.58 

PTD ACTUAL 

ACTUAL COST EQUIP CREDIT 
$1 ,482,238.94 $288,214.26 

$1,056,227.81 $222,620.62 

$263,356.58 $30,389.74 

$276,495.74 $33,927.65 

$210,848.58 $39,889.15 

$1,251,376.57 $213,963.59 

$0.00 $0.00 

$0.00 $0.00 

$82,264.90 $9,653.05 

$150,560 64 $18,071.14 

$48,316.68 $0.00 

$4,908,807.30 $868,913.64 

$41,601.75 $5,609.10 

$120,303.99 $22,894.92 

$46,888.00 $0.00 

$208,793.74 $28,504.02 

$118,105.53 $22,480.01 

$151,965.60 $29,899.03 

$788,472.83 $179,189.60 

$1,146,523.03 $269,815.94 
$390,550.09 $87,169.06 

$114,668.21 $26,074.95 
$425,562.34 $88,862.75 

$249,589.14 $57,088.82 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$392,114.58 $91,733.43 

$24,095.80 $4,414.94 

$39,796.91 $7,335.86 

$3,841,444.06 $864,064.39 

ACTUAL 

CASH FLOW 
$1,194,024.68 

$833,607.19 

$232,966.84 

$242,568.09 

$170,959.43 

$1,037,412.98 

$0.00 
$0.00 

$72,611.85 

$132,489.50 

$48,316.68 
$4,039,893.66 

$35,992.65 

$97,409.07 

$46,888.00 

$180,289.72 
$95,625.52 

$122,066.57 

$609,283.23 
$876,707.09 

$303,381.03 
$88,593.26 

$336,699.59 

$192,500.32 

$0.00 

$0.00 

$0.00 

$0.00 
$300,381.15 

$19,680.86 

$32,461.05 

$2,977,379.67 

- - - - -
NOV., 1992 

%OF REPORTED ESTIMATED 

REMAINING ESTIMATE % VARIANCE 

COST ESTIMATE SPENT COMPLETE AT COMPLETION 
$356,443.06 81 OAJ 1 QQO,k $156,361.32 

$256,912.19 8QOAJ 1000,t $204,800.00 

$149,766.42 640JiJ 1QQO,t $12Q,QQQ.QQ 

$132,334.26 680AJ 1 QQO,k $105,600.00 

$46,910.42 820AJ 1 QQO,k $Q.QQ 

$365,346.43 770AJ 1QQO,k $291,200.00 

$Q.QQ QOAJ QO,k $0.00 

$19,802.10 810.-i 100% $1,391.15 
($1 ,403.64) 101 O,iJ 1 QQOAJ ($14,403.50) 

$100,076.32 330.k 1000.-i $100,076.32 
$1,399,418.70 780,k 750.-i $950,440.87 

$46,297.25 470.k 850.-i $23,472.71 

$0.00 1QQO,k 1QQO,i ($2,647.08) 

$0.00 1060.-i 1000.-i $0.00 

$46,297.25 1QQO,k 960,i $20,825.63 

($9,333.53) 1 090.-i 900,i $2,521.42 

$71 ,132.40 680.k 440.-i ($54,326.02) 

($197 ,914.83) 1340,k 830.-i ($143,518.18) 

$948,084.97 550.k 510.-i $375,574.49 
$127,874.91 750,t 1000.-i $215,043.97 
($28,519.21) 1330,k 1000.-i ($2,444.26) 

($157,047.34) 1580,k 1QQO,k ($68,184.59) 

$236,158.86 510.k 770.-i $235,747.58 
$3,041,178.00 QO,k QO,i $0.00 

$186,636.00 QO,i QO,i $0.00 

$0.00 OOA QO,i $0.00 
$112,682.00 QO,i QO,i $Q.QQ 

$242,159.42 62% 1000.-i $333,892.85 
$53,475.20 31 O,i QO,i $Q.QQ 

($27,686.33) 3290.-i QO,i $0.00 

$4,598,880.52 460A QOA $894,307.26 

2E1 I BACKFILLING CA TOTAL I $14,956,753.57 II $8,959,045.10 I $1,761 ,482.05) $7,197,563.05)) $6,044,596.47 I so%) ss%J $1.865.573.76 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 38'lt 1QQO,k $28,384.09 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 730.k 1QQOA ($35,289.59) 
2E2N03 . CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 100°A $1,829.25 
2E2N04 'COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81°.-i 1QQOA $0.00 
2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100% 1QQOAJ $13,363.25 
2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% QO,t $0.00 
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2.440.85 $13,327.61 ($1 ,956.97) 114% 100% ($2,432.12) 
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61- $907.31 $8,720.30 $4,634.39 68°Al 1QQO,k $5,541.70 
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 1QQO,k $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $118,346.38 $14,135.95 $104,210.43 $78,887.11 60% 56 'It $11,396.58 
2E2SOf COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61 OAJ 1000.k $48,000.00 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104% 100% ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671 00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72% 1000fil $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 1000fil $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 100% $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT --{)3) $42,786 00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71°.-t 100'M $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100°.-t 1000Jt $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69°.-t 1000,t $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0°A oo,t $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 1000,t $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87°A 1000,t $0.00 

2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 oo,t oo,t $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144'M 1Q00fil ($9,949 68) 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70D,t 1000fil $0.00 

2E2S16 BACKFILL SP-OP-34 (04 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 195% 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 100% $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 1 06D,t 100°fil $8,588.42 

2E2S19 ' COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100°fil $0.00 
' "I .•' SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 96°-t 81°h $155,362.18 

2E2J01 I 'CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23% 32% $406,465.34 

2E2J02 CUT JP-WT -16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% OOfil $0.00 

2E2J03&3A CUT JP-WS-17 SLOPES $2,239,392.00 $314,152.44 $57,986.17 $256,166.27 $1,925,239.56 14_"J!J 15% $531,616.87 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $37,929.21 $6,480.12 $31,449.09 $66,726.79 36°Al 250fil ($21,140.36) 

2E2J05 CUT JP-W0-72 SLOPES $68,200.00 $32,928.56 $5,835.20 $27,093.36 $35,271.44 48% 100°fil $41,106.64 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OO..iJ $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% oo,u $0.00 

2E2J09 DELETED 1990 (JP-WT -02A/028/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOfil $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OO..iJ $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J12 CUT JP-W0--{)6 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OO,t oo,t $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $65,432.34 $11,161.20 $54,271.14 $42,075.66 61°A 00Jt $0.00 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,894.66 $65,230 59 $281,664.07 $374,784 34 480Jt 1000,t $221,038.93 

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65°A 100°Jt $16,570.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOA $0 00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J18 SHALE TO JP-04 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% OOfil $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J20 . CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41% 1000fil $4,785.75 

2E2J21 ·CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84% 100°fil $20,054.12 

2E2J22 CUT JP-WS-198 SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 61% 100% $195,389.59 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22% 1000Jil $212,109.67 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt oo,u $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $43,232.00 $17,623.19 $3,133.58 $14,489.61 $25,608.81 41°Jt 100% $28,742.39 

2E2J27 CUT JP-W0-18/66B SLOPES $100,412.00 $84,302.61 $15,380.86 $68,921.75 $16,109.39 84% 1000fil $8,449.25 

2E2J28 CUT JP-W0-18/66C SLOPES $179,307.00 $31,844.09 $5,643.22 $26,200.87 $147,462.91 18°Jt 100% $153,106.13 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E2J29 DELETED 1990 (JP-W0-03A) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOAJ $0.00 

2E2J30 DELETED 1990 (JP-W0-03B) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOAJ $0.00 

2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $2,928.36 $506.23 $2,422.13 $59,691.64 so.ro OOAJ $0.00 

2E2J32 CUT SLOPES JP-WO-o4B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% OOAJ $0.00 

2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

JP DUMP SLOPING SUBTOTAL $6,048,269.00 $1,626,910.43 $284,948.43 $1,341,962.00 $4,421,358.57 27% 32°Al $1,818,294.81 

DUMPSLOPINGCA TOTAL I $8,815,916.9611 $4,210,200.21 I $796,913.261 $3,413,286.9511 $4,605,716.751 soO] $1 ,985,053.57 I 

COVE:R PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77,922.00 $89,573.66 $17,867.21 $71,706.45 ($11 ,651.66) 1150Jt 1000Jt $6,215.55 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 1020Jt 1 000AJ $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24,908.93) 149°Jt 1000AJ ($9,025.49) 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 660Jt 100% $24,559.84 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056.00 $127,312.81 $26,357.81 $100,955.00 $75,743.19 63% 1000AJ $41,335.00 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100% 1000AJ $9,596.55 

2E3N07' . HAUL SOIL FROM SP-DN-61 TO NP-04 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 890Jt 100DAJ ($788.58) 

2E3N08: .• /·I.'.·, HAUL SOIL FROM SP-DN-61 TO NP-01 $116,032.00 $112,434.42 $10,552.26 $101 ,882.16 $3,597.58 97°Jt 100DAJ ($20,573.16) 

2E3N09 ' 
I ,, ['HAUL SOIL FROM SP-DN-61 TO NP-03 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 100% ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81 OAJ 100DAJ $8,123.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 $110,542.31 $70,701.73 66DAJ 1000AJ $100,057.69 

2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $89,639.72 $17,552.71 $72,087.01 $23,967.28 79DAJ 100DAJ $41,519.99 

2E3N13 HAUL SHALE FROM NP-W$-31 TO NP-D9 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57% 100DAJ $39,261.10 

2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100°Jt 100DAJ $11,382.07 

2E3N15 SHALE BORROW TO NP-05 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 860AJ 1000AJ $42,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 390AJ 100DAJ $35,857.23 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 1050Jt 100DAJ $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-o3 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 920Jt 100DAJ $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-o3 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 950Jt 100DAJ $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 ODJt OOJt $0.00 

2E3N21 HAUL SHALE FROM NP-W$-03 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

NP COVER PLACEMENT SUBTOTAL $2,190,801.13 $1,887,552.99 $375,221.21 $1,512,331.78 $303,248.14 86DAJ 900Jt $379,227.35 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58DAJ 1000Jt $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SB $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 109DAJ 1000Jt $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.Q1 31 OAJ 1000Jt $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 100°Jt $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33% 1000Jt $99,073.83 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48°AJ 1000,{, $101,391.72 

2E3S07 .HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74°AJ 1000,{, $100,808.74 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93°Al 1000AJ $110,637.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83% 1000AJ $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt ODAJ $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 115°A 1000AJ $25,195.85 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 260Jt 100DAJ $218,179.69 

2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78°A 100% $83,024.95 

2E3S14 SHALE BORROW {SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91°A 100D..iJ $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 ODAJ OD,t $0.00 

2E3S16 SHALE BORROW SP-PS-D1 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81DAJ 1 00DA; $20,636.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-D7 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82DAJ 1 OODA; $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-D4 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93°AJ 100% $34,333.93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368 00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205°AJ 100% ($10,300.57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929 68) 233DAJ 100% ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-D7 TO SP-10 $21,143 00 $31,850.32 $16,581.20 $15,269.12 ($10,707 32) 151 OAJ 100DAJ $3,996.88 
SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,714,200.35 $544,422.59 $2,169,777.76 $1,189,361.65 70'!-t 90% $1,560,850.24 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $216,698.14 $44,157.01 $172,541.13 $192,005.86 53°h 11°h ($1,159,851.73) 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $182,283.85 $37,441.61 $144,842.24 $61,414.15 75°A 0% $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 OD,t 0% $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 oo,t 0DAJ $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 ODJt ()_% $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 OD,t OOAJ $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $0.00 $0.00 $0.00 $0.00 $0.00 OD,t OOJt $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: O'l-t $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOJt $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 00Jt $0.00 
2E3J11, . t•l •1r·

1
t't' HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: 00,1: $0.00 

2E3J12 I HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 oo,t O'l-t $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: OO,t $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOfi: 00,1: $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55°Jt 100D,t $8,152.46 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOfi: $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOA: OOJt $0 00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ OO,t $0.00 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0 00 $0.00 ODJt OO,t $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0 00 $0.00 $0.00 OO,t OOAJ $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO 08A $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2E3J25 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0 00 $0.00 $0.00 OOAJ OOAJ $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0 00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

JP COVER PLACEMENT SUBTOTAL $667,042.00 $407,045.30 $83,174.39 $323,870.91 $259,996.70 61% 18°A: ($1,151,699.27) 

2E3j COVER PLACEMENT CA TOTAL I $6,761,405.13 II $5,008,798.64 I $1,002,818.19 I $4,005,980.45 II $1,752,606.49 I $788,378.32 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 90% $21,273.69 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 1 000AJ $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 1000AJ $10,367.42 

NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91°fil 90% $42,094.28 
2E4S01 FM SP-CS-27/28/31133/53 TO SP-OP-34 $162,633.00 $123.375.73 $26,273 15 $97,102.58 $39,257.27 76°fil 80% ($19,764.22) 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0 00 00AJ OOAJ $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00AJ OOAJ $0.00 

2E4S04 SP-GS-33 $0.00 $0.00 $0.00 $0.00 $0.00 00AJ 0% $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% OOA $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOA $0.00 

2E4S07 COMPLETED 1990 (SP-GB-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11, 714.83) 202G,t 1000,t ($8,934.10) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 840,t 50% ($28,698.32) 

2E4J01 HAUL OS FROM JP-GS-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($1 0,488.16) 1250,t 850.k ($12,756.87) 

2E4J02 HAUL OS FROM JP-GS-38/37 TO JP-OP-41 $18,287.00 $48,663.25 $142.91 $48,520.34 ($30,376.25) 2660,t 5QO,t ($78,753.68) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00,t 0% $0.00 

2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 $0.00 $0.00 00,t OO,t $0.00 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $101,334.41 $6,115.18 $95,219.23 ($40,864.41) 1680,t 630.k ($91,51 0.55) 

2E41 CONTAMINATED SOILCA TOTALj $432,039.00 II $428,472.50 I $79,717.70 I $348,754.80 II $3,566.50 1 ($78, 114.60) 1 

HIGHWALl RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 1000AJ $64,287.18 

2E5N02 ,. SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OOAJ 1000AJ $61,249.00 
/1 1, 1/ 1/11 ~ I /1 NP HIGHWALL SUBTOTAl $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 Ho!J 1000AJ $125,536.18 

2E5S01 ·' ' TRIM SP HIGHWALLS $77,047.00 $29,160.84 $0.00 $29,160.64 $47,886.36 380AJ 100% $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29.160.63 $0.00 $29,160.63 $46,308.37 390AJ 100% $45,058.37 
SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58.321.27 $94,194.73 380AJ 1000AJ $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000AJ $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1 OOOAJ $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 

HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.77 1 $204,616.91 1 

EROSION CONTROL 
2E8N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919.00 0% 0% $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOAJ $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OO,t $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $0.00 $0.00 $0.00 $219,919.00 OOAJ OOAJ $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 

2E61 EROSIONCONTROLCATOTAL I $219,919.00 II $0.00 I $0.00 I $0.00 II $219.919.oo 1 o%j $o.oo 1 

EARTHWORK TASK TOTAL I $31,259,859.6611 $18,665,843.68 I $3,641,121.341 $15,024,722,34 II $12,640,903.981 so%j s1%l $4.765,507.97 1 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2S1S01 jSEAL P-13 ADIT $o.oo II $o.oo 1 $o.oo 1 $o.oo II $o.oo 1 1oooAJj $o.oo 1 

CONFIDENTIAL POL-EPA01-0011 019 



-····-.·- - - - - - - - - - - -
NOV 1992 ., 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1S02 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12°A 100_"JJJ $14,106.34 

2S1S03 COMPLETE 1990 (H-1 ADin $10,902.00 $734.25 $58.18 $676.07 $10,167.75 70,{ 100°Al $10,225.93 

2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 210,{ 1000AJ $28,942.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°AJ $0.00 
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17% 47DAJ $53,274.54 

2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% ODAJ $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10% 0% $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 5% $0.00 

2s1 I UG ENTRIES ABANDON CA TOTAL I $88,793.oo II $14,753.31 I $359.731 $14.393.58 II $74.039.69 1 $53.274.54 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PJn $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114~Al 100% $16,491.76 

2S2501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136% 1000AJ ($12,033.68) 

2S2J01101A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $137,162.94 $37,760.41 $99,402.53 $225,645.06 38% 70°AJ $204,463.39 
' 252 PITWATERCA TOTAL $598,394.00 $427,253.67 $98,258.22 $328,995.45 $171,140.33 71% 84% $208,921.47 

SURF STRUC OEM 
2S3N01 .. 

,, 
"1~'.' COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40% 100°Al $1,774.59 

2S3S01 1'1' I DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84~Al 90% $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98% 95°Al ($24,272.58) 

253 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92% 81 OAJ ($15,734.60) 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I $o.oo 11 $o.oo 1 $o.oo 1 $o.oo II $o.oo 1 0%1 oohj $o.oo 1 

254 SS DECOM CA TOT ALl $o.oo II $0.00J $0.00 l $o.oo 11 $0.00 l 0%1 oo,uj $o.oo 1 

PEAMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2S5501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2S5502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% Oo,t $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 00,{ $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0'\t 00,{ $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 O~A 00,{ $0.00 

2S5J09 ., CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $187,627.46 $3,384.34 $184,243.12 ($36,062.46) ($60,208.70) 

ALL STRUCTURES SUBTOTAL $151,565.00 $187,627.46 $3,384.34 $184,243.12 ($36,062.46) ($60,208.70) 

2551 PERMANENT STRUCTURES CA TOTAL j $193.181.oo II $187,627.461 $3,384.341 $184.243.12 II $5,553.541 970Alj 730Alj ($60,208.70) 1 

STRUCTURESTASKTOTAL I $tose, 197.oo II $792.21e.eo I $1oa.soe.94 I $a83,7oe.ea II $2sa.en.40 I 75%j wlbl $18s,2s2.7o I 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $137,691.26 $8.24 $137,683.02 $274.74 ($15,015.13) 
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64°A: 9QOJt $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86% 9QOJt $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819 15 $155,738.22 $206,900.63 430A: 660Jt $127,491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26°A 500Jt $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82°A 1000Jt $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 410AJ 66°Ai $232,776.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% OOfiJ $0.00 

2R1 I SEEDING CA SUBTOTAL I $836.732.oo 11 $443,322.95 1 $1,067.32 1 $442,255.63 11 $393,409.05 1 53%1 7401 $241,864.041 

IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2R2S01 jDELETED 1990 (IRRIGATION) $o.oo 11 $o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 ooJi1 0~ $o.oo 1 

I DELETED 1990 (IRRIGATION) $o.oo 11 $o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 ooJi1 ooJi1 $o.oo 1 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2A REVEGETATION TASK TOTAL I $836, 732.ao II $443,322.95 1 $1,067.321 $442,255.63 11 $393,409.05 1 53~ oj $241,864.041 

TERRACING 
2T1 N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% OOAJ $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $41,109.54 $2,806.83 $38,302.71 $40,065.46 51% 950AJ ($40,318.64) 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2T1 TERRACING CA SUBTOTAL $86,275.00 $41,109.54 $2,806.83 $38,302.71 $45,165.46 48% OOAJ ($40,318.64) 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% OOfiJ $0.00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0% OOfiJ $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2T2J03 CUT JP-W0-03A/3B/4A14B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 OOfiJ 0% $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69% 1000Jt $250,000.00 

2T2 SPECIAL CA SUBTOTAL $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69°A OOJt $250,000.00 

'·jTERRAClNG/SPECIAL TASK $eoo,90s.oo it $601,945.19 1 $12o,oso.36 1 $481,894.83 II $298,959.81 1 67%/ 7aoJi1 $209,681.361 

2j CONSTRUCTION TOTAL I $37,038,653.6611$23,038,833.38 I $3.882,698.60 I $19,156,134.78 II $13,945,429.51 I 62%! 61 olbJ $5,662,209.97 I 
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PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L01B PROJECT MANAGEMENT- PY92 $130,009.83 $0.00 $130,009.83 

1 P1 L01C $0.00 $0.00 $0.00 

1 P1 L01D $0.00 $0.00 $0.00 

\POL MANAGEMENT CA TOTAL $130,oo9.83 I $o.oo I $13o.oo9.83 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 

1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70 

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $8.70 I $o.oo I $8.1o I 

\1P . , , IPOLMANAGEMENTTASKTOTAL 
I I trl I i 1,~ I j 

1 
I 

$130,018.53 I $o.oo I $130,018.53 1 

I ' 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

1C1L01B ENGINEERING SERVICES--PY92 $24,415.18 $0.00 $24,415.18 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $59,865.72 $0.00 $59,865.72 

1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

\1C1 \CONSTRUCTION MANAGEMENTCA TOTAL $84,280.90 I $o.oo I $84.28o.9o 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

\1C2 \INTERIM CMC CA TOTAL $o.oo I $o.oo I $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 

1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $409,000.00 $0.00 $409,ooo.oo 1 

\CONSTRUCTION MANAGEMENT TASK TOTAL I $493,28o.9o I $o.oo 1 $493,28o.9o I 
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PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $623,299.43 1 $o.oo 1 $623,299.43 1 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $o.oo 1 $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I ($5.744.08) 1 $o.oo 1 ($5,744.08) 1 

l2u lt.:CC COSTS CA TOTAL ($5,744.08) 1 $o.oo 1 ($5.744.08) 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $111,626.00 $0.00 $111 ,626.00 

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

I2L2 I LCC START -UP COSTS CA TOTAL $111.626.oo 1 $o.oo 1 $111,626.oo 1 

tt.:cc ADMINISTRATION TASK TOTAL $1 o5.881.92 1 $o.oo 1 $1o5.as1.92 1 

,,. ,, '' ;, 

MOBILIZATIO__N ,. ·· 

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 !MOBILIZATION CATOTAL $o.oo 1 $o.oo 1 $o.oo I 

lAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $117,163.78 $2,608.61 $114,555.17 

I LAND SURVEY CA TOTAL $117,163.781 $2,608.61 1 $114,555.171 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A ~PERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $107,613.20 $0.00 $107,613.20 

\2M3 I LCC TRAINING CA TOTAL $107,613.20 1 $o.oo 1 $107.613.20 1 

\2M I MOBILIZATION TASK TOTAL $224,776.98 1 $2,608.61 1 $222,1es.a7 I 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E1N02 HAUL TO NP PIT: NP-PS-17 $356,443.07 $0.00 $356,443.07 
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 
2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 
2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $19,802.10 $0.00 $19,802.10 
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $376,245.17 $0.00 $376,245.17 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $151 ,965.60 $29,899.03 $122,066.57 

2E1JQ3 1 ~ 1 1 ,f' ~\ • 
1 
if' , HAUL JP-PS-24 TO JP-OP-41 $788,472.83 $179,189.60 $609,283.23 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $1 '146,523.03 $269,815.94 $876,707.09 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307.428.01 $68,734.75 $238,693.26 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $425,562.34 $88,862.75 $336,699.59 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $249,589.14 $57,088.82 $192,500.32 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-W$-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $24,095.80 $4,414.94 $19,680.86 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $7,335.86 $32,461.05 

JP BACKFILLING SUBTOTAL $3,720,416.98 $838,361.46 $2,882,055.52 

[2E1 I BACKFILLING CA TOTAL $4,096,662.151 $838,361.46 1 $3,258,3oo.69 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,937.79 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 

2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32,366.98 
2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14} $0.00 $0.00 $0.00 

2E2S05 CUT SP-W5-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -Q3) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account} $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38} $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A} $6,371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East} $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14} $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2} $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

,, ,.(1
1
•·

1
1°j SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85 

2E2J01 I CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 ' 
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 

2E2J03 &3A CUT JP-W5-17 SLOPES $314,152.44 $57,986.17 $256,166.27 

2E2J04 CUT JP-PS-22 SLOPES $37,929.21 $6,480.12 $31,449.09 

2E2J05 CUT JP-W0-72 SLOPES $32,928.56 $5,835.20 $27,093.36 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-Q1 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -Q2A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-WO-Q6 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $65,432.34 $11,161.20 $54,271.14 

2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 

2E2J15 CUT JP-WS-15A/15B SLOPES $55,689.63 $0.00 $55,689.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-04 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-WS-198 SLOPES $17,991.23 $2,796.82 $15,194.41 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1,366.40 $237.68 $1,128.72 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $17,623.19 $3,133.58 $14,489.61 

2E2J27 CUT JP-W0-18/668 SLOPES $39,932.68 $7,310.82 $32,621.86 

2E2J28 CUT JP-W0-18/660 SLOPES $31,844.09 $5,643.22 $26,200.87 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J29 DELETED 1990 (JP-W0~3A) $0.00 $0.00 $0.00 

2E2J30 DELETED 1990 (JP-W0~3B) $0.00 $0.00 $0.00 
2E2J31 CUT SLOPES JP-W0~4 $2,928.36 $506.23 $2,422.13 

2E2J32 CUT SLOPES JP-WO-<l4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-W0~5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-WO-<l5B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $920,208.78 $155,994.98 $764,213.80 

I DUMP SLOPING CA TOTAL $961 ,644.89 1 $158,692.261 $802,952.63 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17,867.21 $71,706.45 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $15,883.44 $59,920.49 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $127,118.74 $26,357.81 $100,760.93 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $12,000.00 $0.00 $12,000.00 
2E3N08 '~~~ HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,597.58 $0.00 $3,597.58 
2E3N09 I HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $43,503.56 $0.00 $43,503.56 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $29,355.96 $110,542.31 
2E3N12 SOIL TO NP-D6 (BENCHES) $89,639.72 $17,552.71 $72,087.01 
2E3N13 HAUL SHALE FROM NP-W8-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-D5 $19,776.85 $0.00 $19,776.85 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,155.64 $16,090.77 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80 
2E3N18 HAUL SHALE FROM NP-WS~3 TO NP-D3 $6,465.20 $0.00 $6,465 20 

2E3N19 HAUL SHALE FROM NP-WS~3 TO NP-D2 $3,998.43 $0.00 $3,998.43 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E3N21 HAUL SHALE FROM NP-W$-03 TO NP-D1 $0.00 $0.00 $0.00 

NPCOVER PLACEMENT SUBTOTAL $818,689.36 $149,202.78 $669,486.58 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $73,719.18 $0.00 $73,719.18 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $28.48 $0.00 $28.48 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $28,671.08 $0.00 $28,671.08 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $74,072.78 $0.00 $74,072.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 

2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $57,246.76 $0.00 $57,246.76 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396 27 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-Q1 FROM SP-WS-07 $16,075.74 $0.00 $16,075.74 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-WS-Q7 TO SP-Q4 $12,492.55 $0.00 $12,492.55 

2E3S19 HAUL SHALE FROM SP-WS-o7 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-Q7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-Q7 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $358,588.92 $16,412.03 $342,176.89 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $216,698.14 $44,157.01 $172,541.13 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $182,283.85 $37,441.61 $144.842.24 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 

2E3J11 I 
I HAUL SOIL FROM JP-SB-54 TO D16 $0 00 $0.00 $0.00 

2E3J12''•' ',(1 ' 11 

I ' 
HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT-02 TO DBA $0.00 $0.00 $0.00 

2E3J25 DELETED 1990 (JP-WT-D2) $0.00 $0.00 $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 

2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO D16 $0.00 $0.00 $0.00 

JPCOVER PLACEMENT SUBTOTAL $398,981.99 $81,598.62 $317,383.37 

jCOVER PLACEMENTCATOTAL $1,576,260.27 1 $247.213.43 I $1.329,046.84 1 

CONT AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NPCONTAMINATED SOIL SUBIOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

J2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

j2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

j2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

I2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

I2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-C$-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $40,944.75 $8,748.23 $32,196.52 

I2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

I2E4J04 COMBINED INTO 2E2J02 $6,315.20 $899.96 $5,415.24 
JPCONTAMINATED SOIL SUBTOTAL $70,170.86 $14,791.38 $55,379.48 

I2E4 lcONTAMINATEDSOILCATOTAL $70,170.86 I $14,791.381 $55.379.48 1 

I HIGHWALL RECLA 
I2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

I2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 
I . NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 ·I ' 

2E5S01 I 
.. 

TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

I2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I2E5 I HIGHWALL CA TOTAL $o.oo I $0.oo I $o.oo I 

I EROSION CONTRO 
I2E6N01A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00 

i2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

[2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

f2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

j2E6 I ERqSION CONTROL CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

j2E I EARTHWORK TASK TOTAL $6,704,738,171 $1,259,058.53j $5.445,679.641 

UG ENTRIES ABAN 
2S1N01 SEAL PW 213 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 ADIT $o.oo 1 $o.oo 1 $o.oo 1 
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PY92 ACTUAL ACTUAL 
WBSJDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 
2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG !:NTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12 
2S1J01 SEAL JP-S8-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12 

j2S1 I UG ENTRIES ABANOON CA TOTAL $2,124.151 $289.91 1 $1,834.24 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $18,891.40 $1,061.92 $17,829.48 
2S2 PIT WATER CA TOTAL $18,891.40 $1,061.92 $17,829.48 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 
283 SS DI:MOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I so.oo 1 so.oo 1 so.oo 1 

254 SS DECOM CA TOTAL I so.oo 1 so.oo 1 so.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURI:S SUBTOTAL $0.00 $0.00 $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $49,139.29 $1,009.93 $48,129.36 

ALL STRUCTURES SUBTOTAL $49,139.29 $1,009.93 $48,129.36 

1255 I PERMANENT STRUCTURES OA TOTAL $49,139.291 $1,009.931 $48,129.361 

I2S I STRUCTURES TASK TOTAL s72,9oo.88 1 $2,422.461 $70,478.42 1 

SI:EDBEDS 
2R1 N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NPSEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,765.55 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 
SP SEEDING SUBTOTAL $152,308.25 $941.44 $151,366.81 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0 00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

I2R1 I SEEDING CA SUBTOTAL $152,308.25 1 $941.441 $151,366.81 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2R2S01 !DELETED 1990 (IRRIGATION) $0.00! $0 00 $o.oo 1 

12R2J01 jDELETED 1990 (IRRIGATION) $o.oo 1 $0.00 $o.oo 1 

j2R2 !IRRIGATION CA SUBTOTAL $o.oo 1 $0.00 $o.oo 1 

j2R jREVEGETATIONTASKTOTAL $152,308.25! $941.44 $151,366.81 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $41,109.54 $2,806.83 $38,302.71 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $41 '109.54 $2,806.83 $38,302.71 

SPECIAL CASES 
2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0 00 $0 00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-03N3B/4N4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES--RIO MOOUINO $560,835.65 $117,243.53 $443,592.12 

2T2 SPECIAL CA SUBTOTAL $560,835.65 $117,243.53 $443,592.12 

I TERRACING/SPECIAL TASK $601,945.191 $120,050.36) $481,894.831 

!CONSTRUCTION TOTAL $7,862,551.391 $1,385,081.40 l $6.477,469.99 I 
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I 
I 5.2 WORK PACKAGE DISCUSSION 

I 
WP# DESCRIPTION REMARKS 

I 
1C1L01B POL-Project Management-PY92 complete; 

I 1C1L05B Environmental Monitoring-PY92 complete; 

1C1L01B 

I 2L2L02B 

Engineering/Consulting Service-PY92 complete; 

LCC Insurance-PY92 complete; 

I 2M3L02B Training-PY92 complete; 

2M2J01 Surveying Jackpile Area-PY92 complete; 

I 2S5J09 Fencing in progress; 

I 
2R1N01/02 

2R1S01/02 

Reseed N.Paguate area idled until Spring, 1993; 

ReseedS. Paguate area idled until Spring, 1993; 

I 2S2J01A 

2ElJ03 

Dewater Jackpile Pit on-gomg; 

JP-PS-24 to Backfill final completion pending JP-PS-25 

I 2ElJ04 JP-PS-25 to Backfill in progress; 

I 
2E3J01/02 

2ElJ14 

Soil to JP-D4 in progress; 

JP-WS-13 /W0-20 in progress; 

I 
I 
I 
I 
I 
I 
I 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New itmes submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for November, 1992 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for November, 1992 
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5.4 CHANGE ORDER SUMMARY 

NONE for November, 1992 
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I 
I 
I 
I WORK 

PACKAGE 

I NUMBER 

I 2L2L01 
2M1L05 
2M1L06 

I 
2M1L07 
2M1L08 
2M3L01 
2E1N11 

I 2E1N12 
2S1N01 
2S1S03 

I 2S1S05 
2S3N01 
2E2S09 

I 
2E2S04 
2E1N04 
1C2L01 
2S2N01 

I 2M2N01 
2E1N01 
1P1L01 

I 
1C1L05 
1C1L01 
2L2L02 

I 
2L1L01 
2S2S01 
2E1N03 
2E1N05 

I 2E1N06 
2E1N07 
2E2N04 

I 
2E2N09 
2E2S01 
2E2S06 

I 
2E2S07 
2E2Sll 
2E2S12 
2E2S15 

I 2E2S19 
2E4S07 

I 
I 
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& 02 

& 02B 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of November, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
1]/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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I 
I 
I WORK 

PACKAGE 

I NUMBER 

I 2E2N03 
2E2N02 
2E2J15 

I 
2E3N14 
2E3N15 
2E3S16 
2E3S18 

I 2E2N08 
2E3S20 
2E3N02 

I 2E3N19 
2E3N09 
2E3N18 

I 
2E1N02 
2E3N10 
2E1S02 
2E1Nl0 

I 2E3N07 
2E3Sl3 
2E3S19 

I 2E3N08 
1ClL05A 
lPlLOlA 

I 
lClLOlA 
2M2N01 
2M3L02A 
2L2L02A 

I 2M1X01 
2S2J01 
2S5J02 

I 2S5S02 
2S5N02 
2E5S02 

I 
2E5S01 
2E5N02 
2E5N01 
2E2S02 

I 2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of November, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-DlB 
Topsoil to SP-DlO 
Topsoil to NP-Dl 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 
I 
I WORK 

I 
PACKAGE 
NUMBER 

I 2E2S17 
2E2S16 
2E2S14 

I 
2S1S01 
2E2N07 
2E4N01A 

I 
2E4N01B 
2E3Sll 
2E2S03 
2E2J20 

I 2E3S09 
2E3J15 
2E3S08 

I 
2E3S03 
2E3S17 
2E3S02 
2E3S14 

I 2E3S01 
2E3S21 
2E4N01 

I 2E2J24 
2E3N06 
2E3N13 

I 
2E3S12 
2S1S02 
2E3S07 
2E1J06 

I 2E3S05 
2E3S06 
2E3S04 

I 2E1J05 
2E3N04 
2S1S04 

I 
2E4J01 
2E2J21 
2E3N16 
2E1J13 

I 2E2J14 
2E2N01 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of November, 1992 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-DB 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-DB 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 
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WORK 

I PACKAGE 
NUMBER 

I 
2E3Nl6 
2E3Nl7 
2E3N01 
2E3Nll 

I 2E3N02 
2E3Nl2 
2T2N01 

I 2E2J22 
2E2J27 
2E2J05 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of November, 1992 

DESCRIPTION 

Shale Cover NP-D8 
Shale to NP-DlO 
Soil Cover NP-D8 
Soil Cover NP-DlO 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru November 28, 1992 totalled approximately 21.7 million 
cubic yards. Production slowed somewhat due to weather conditions, longer 
equipment hauls, and diversion of dozer capacity to outside work at Haystack 
Mountain, NM. Cash flows continued to track slightly below projection due to 
smaller billings and deferral of reseeding work until the Spring, 1993. The Project is 
about 16 months ahead of the baseline schedule. 
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6.2 VARIANCE AND VARIANCE EXPLANATIONS 

Cash flow will be slightly below projection due to some outside work by LCC, 
Inc. and the deferral of reseeding work until the Spring of 1993. 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--NOVEMBER, 1992 

7.2 1992 Health & Safety Audit--Update from 
Laguna Construction Company 
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Office of 
Reclamatwn Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Date: December 2, 1992 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. -RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF NOVEMBER, 1992 

Tnbal Buildmg 
(505) 243-7616 
(505) 552-6654 
( 505) 552-6655 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. Two holidays were observed this month, Veteran's Day and the 
Thanksgiving Holiday. 

The scrapers are hauling topsoil from JP-SB-53 to JP-WS-19 and should remain there into 
December. 

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will 
remain there through December. 

The dozers are in several different areas: sloping at JP-W0-12, JP-\V0-04 and JP-W0-20, 
backfilling JP-WS-13, working with the scrapers on JP-SB-53 (topsoil), pushing topsoil at JP-W0-
66 and JP-WS-19, working with the trucks pushing protore at JP-PS-24 and JP-PS-25. The dozers 
were sent off the site to do a job for the Dept. of Energy at the Haystack mine. They should be in 
these places through December. 

Air station filters- No filters were taken to TMA \Eberline this month. Filter results have been 
received and logged. Other filter results are pending. All air pumps ran very well. No preventive 
maintenance work done. The RGM-2 is still out for calibration and will be out until further notice. 
The RGM-2 was removed Oct. 20, 1992 and was running ok at the time of calibration due date. 
Eberline and Radon QC are in charge of the calibration. 

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain 
within compliance. TMA \Eberline was not out to take Alpha and Swipe measurements. 

Soil and Water West, Inc. were out to do the biannual sampling of the ground water wells and the 
surface water samples. Water sample results are pending. The new contact at S.W.W.I. is Russell 
H. Zittlosen. The new well bailers are Johnson drilling. 

The Technicians completed the demolition of the shade house at S.I.P.I. Further work at S.I.P.I. 
will be only as needed. S.I.P.I. has a continued interest in supplying trees for the Jackpile 
Reclamation site. 

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and 
software. This assistance is available to all who are interested. 

The Aerial photo was taken this month by Thomas R. Mann. The photo's should be ready in early 
December. The aerial survey is in progress. 
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Inspection Report for the Month of November contd. 

The Reclamation office personnel participated in the New Mexico Water and Wastewater 
Association's, Central Short School. Jim H. Olsen Jr. Participated as an Instructor in the Water 
Math area and Marvin Sarracino took courses in Wastewater Operations Level I. Certification is 
pending completion of the Exam. Courses offered at the Short School are Water Operations 
Levels I to IV and Wastewater Operations Levels I to IV. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Water Sampling completed by S.W.W.I. Results pending. 

2. Trai~ng is being provided to the Tribal personnel and will be 
ongomg. 

3. Aerial photo taken this month. Aerial survey in progress. 

4. Air particulate results have been received and logged. Other 
filters pending. 

5. RGM-2 out for calibration. 

6. Reclamation office personnel participated in NMWW A Short School 

FILE: INSP1192.DOC 
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To: 

From: 

Date: 

LAGUNA CONSTRUCTION COMPANY 

INTEROFFICE MEMORANDUM 

SERIAL LETTER #092-261 

R.B. Witt 
Buddy Goff J 
Neal D. Kasperl/'~nK 
November 9, 1992 

Subject: 1992 Health & Safety Audit 
Jackpile Reclamation (attached) 

The attached audit was provided to you previously by distribution 
from RPM's office in July. 

This memo is written to follow-up on, and document the actions 
taken to eliminate these findings. 

Please send me a memo explaining what has been done about the items 
listed on page two(2) of the audit. 

The following indicates the specific items that I want each of you 
to provide information on. 

R.B. Witt - 1, 2, 5, 6, 7, 8 

Buddy Goff - 1, 3, 4, 5, 9 

I expect that none of the items will appear on future audits, that 
will be performed. 

Your immediate attention and response to this memo will be 
appreciated. 

Attachment: Weston letter of 7/17/92 'W/attach. 

I NDKjtc 

~<.:. • j o\~""-- .Jr. I R?"-\.. 

tu i o C\ -\k.c ~ w..: .,,J-I 
I 
I 
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